

# May 2024

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
28	29	30	1	2	3	4
			Framing the stairs at Entry 6	Framing the stairs at Entry 5 and 6	Completion of framing of stairs at Entry 5 and 6 with temp railings	
5	6	7	8	9	10	11
	Work on Permanent Railings at Entry 5 and 6. Cut holes for carport railings	Work on Permanent Railings at Entry 5 and 6. Cut holes for carport railings	Permanent Railings at Entry 5 and 6. Clean area below	Permanent Railings at Entry 5 and 6. Clean area below	Permanent Railings at Entry 5 and 6. Cut holes for carport	
12	13	14	15	16	17	18
	Demo and Framing at Entry 4	Framing at Entry 4	Demo and Framing at Entry 3	Framing at Entry 3	Railing on Entry 3 and 4	
19	20	21	22	23	24	25
	Railing on Entry 3 and 4	Demo and Framing at Entry 2	Framing at Entry 2	Demo and Framing at Entry 1	Framing at Entry 1	
26	27	28	29	30	31	1
	Railings on Entry 1 and 2	Railings on Entry 1 and 2	Pickup work on project	Pickup work on project	Pickup work on project	
2	3	Notes				