
Schedule - Calendar - Month - G324 - Bridgeview Condominiums Stairs

March

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

25 26 27 28 29 1 2

Non-workday Non-workday

3 4 5 6 7 8 9

Non-workday Non-workday

Deliver toilet, fencing, and
dumpster to site

Deliver materials for project
within fenced area.

Install temporary post and
bracing

Deliver toilet, fencing, and
dumpster to site

Deliver materials for project
within fenced area.

Install temporary post and
bracing

Remove exist. post and start work on new footings

10 11 12 13 14 15 16

Non-workday Non-workday

Form and and rebar in retaining wall Inspection for footings and
retaining wallSaw cut asphalt in carport and excavate area

Inspection for footings and
retaining wall

Pour concrete at post
footings and retaining wall
Pour concrete at post
footings and retaining wall

17 18 19 20 21 22 23

Non-workday Non-workday

Demo and start on unit 6700- lower Demo and start on unit 6702- middle unit Pick up work for any
unfinished items
Pick up work for any
unfinished items

24 25 26 27 28 29 30



Non-workday Non-workday

Carlson Inspection for
Anchors

Demo and start on unit 6708- lowerCarlson Inspection for
Anchors

Demo and start on unit 6706- upper

31 1 2 3 4 5 6

Non-workday Non-workday

Demo and Start of unit6710- middle Carlson Inspection for
Anchors
Carlson Inspection for
Anchors

Demo and start on 6714- upper



April

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

31 1 2 3 4 5 6

Non-workday Non-workday

Demo and Start of unit6710- middle Carlson Inspection for
Anchors
Carlson Inspection for
Anchors

Demo and start on 6714- upper

7 8 9 10 11 12 13

Non-workday Non-workday

Pick up work for any
unfinished items

Demo and start on unit 6716-lower Demo and start on unit 6718- middlePick up work for any
unfinished items

14 15 16 17 18 19 20

Non-workday Non-workday

Carlson Inspection for
Anchors

Demo and Start on unit 6724- bottomCarlson Inspection for
Anchors

Demo and start on unit 6722- upper

21 22 23 24 25 26 27

Non-workday Non-workday

Demo and start on unit 6728- middle Carlson Inspection for
Anchors
Carlson Inspection for
Anchors

Demo and start on unit 6730- upper

28 29 30 1 2 3 4

Non-workday Non-workday

Demo and start on unit 6734- bottom Demo and start on unit 6735- middle Pick up work for anything
unfinished
Pick up work for anything
unfinished



May

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

28 29 30 1 2 3 4

Non-workday Non-workday

Demo and start on unit 6734- bottom Demo and start on unit 6735- middle Pick up work for anything
unfinished
Pick up work for anything
unfinished

5 6 7 8 9 10 11

Non-workday Non-workday

Carlson inspection for
Anchors

Demo and start unit 6742- bottomCarlson inspection for
Anchors

Demo and start on unit 6738- upper

12 13 14 15 16 17 18

Non-workday Non-workday

Demo and start on unit 6746- middle Carlson inspection for
inspection
Carlson inspection for
inspection

Demo and start unit 6748- upper

19 20 21 22 23 24 25

Non-workday Non-workday

Pickup to finish any work Call in for final inspection Call in for reinspection for
final and C/O

Potentially fix any issues from
inspector

Call in for reinspection for
final and C/O

Potentially fix any issues from
inspector

26 27 28 29 30 31 1

Non-workday Non-workday




